

# MTV Schedule

___ Day	Today	Assignments
___ Day 1	Divide Points from Previous Lab Mousetrap Vehicle Notes Start Mouse Trap Vehicle wkst	
___ Day 2	Finish Notes Start Wkst	
___ Day 3	Finish Wkst	Gather Materials Finish Wkst
___ Day 4	Correct Wkst Quiz	Gather Materials
___ Day 5	Start Construction of Mouse Trap Vehicle (MTV)	
___ Day 6	Continue Construction of MTV Create Data Tables	Finish Construction of MTV
___ Day 7	Test Ave Speed and Average Acceleration	
___ Day 8	Test Ave Speed and Average Acceleration	
___ Day 9	Test Ave Speed and Average Acceleration	
___ Day 10	Test Ave Speed and Average Acceleration	
___ Day 11	Test Maximum Distance	
___ Day 12	Test Maximum Distance	
___ Day 13	Computer Lab Compile data, create graphs, Lab Report	
___ Day 14	Computer Lab Compile data, create graphs, Lab Report	
___ Day 15	Computer Lab Compile data, create graphs, Lab Report	
___ Day 16	Computer Lab Compile data, create graphs, Lab Report	
___ Day 17	Prepare for race and MAX distance	

# MTV Schedule

---

---

___ Day	Today	Assignments
___ Day 18	Head to head race to 4 meters!	
___ Day 19	MAXIMUM Distance Competition	
___ Day 20	Computer Lab Finish Lab Report, etc. EVERYTHING IS DUE TOMORROW	
___ Day 21	Mousetrap Quiz 2	